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The contract is modified as follows:

1. Section B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE,
paragraph (a) is modified as follows:

" (a) The target cost is $2,378,000,000 and target fee is $175,000,000. The total contract
target cost and target fee are based on the contract completion date of September 30,
2012. (The total proposed contract Target Cost and Target Fee shall not exceed the
funding limits specified in Section B.2 — Cleanup Funding, on either an annual or total
basis.)

There is no change to Contract Target Cost, Fee, or Completion Date as a result of this
change. The total target cost and fee reflects Life Cycle Baseline (LCB) Rev. 0
submitted November 9, 2005, and approved Baseline Change Proposal ICP-06-060
Cancellation of Transfer of TAN-607 and Support Structures dated April 8, 2006. The
Idaho Cleanup Project (ICP) LCB is still subject to DOE approval.

2. Section B.6 FEE PAYMENT SCHEDULE AND ADJUSTMENTS, paragraph (d) is
modified as follows:

(d) Conditional Payment of Fee

Based on the importance DOE places on the contractor’s or contractor employees’
compliance with the terms and conditions of this contract relating to environment, safety
and health (ES&H) (which includes worker safety and health and performance under an
approved Integrated Safety Management System (ISMS)) and the safeguarding of
restricted data and other classified information, fee determinations are subject to
unilateral reductions. See DEAR 952.223-76 Conditional Payment of Fee or Profit —
Safeguarding Restricted Data and Other Classified Information and Protection of
Worker Safety and Health included as Section .141.

3. Section C, Idaho Cleanup Project, Statement of Work, is modified as attached.

A summary of additions and deletions of Section C changes is as follows:

e Section C.1.2 End State Vision/Overview, For Power Burst Facility (Section C.6),
delete first bullet “Disposition waste and demolish and remove CERCLA storage unit
at Auxiliary Reactor Area.”

e Section C.1.6.3 Physical Demolition, second paragraph, delete first sentence “The
contractor shall provide the CO 30 days written notice prior to commencing

~ demolition of any facility.”
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Section C.2.1.1 Facility Demolition, first sentence delete “112”.

Section C.2.4.3, Table C.1 Summary of SBW Stored in the INTEC Tank Farm, Tank
WM-183, column “Forecasted Tank Status (@ Contract Takeover,” delete
“/Cleaned*.”

Section C.2.6, Table C.2 Inventory of INTEC Nuclear Materials, delete items 1, 3, 4,
5, 8, and 10 (LANL, PWR Plates, PWR Assembly, ANL W, GEFAST, and
Rover/PARKA IFSF).

Section C.2.7 Spent Nuclear Fuel (SNF), add the following sentence at the end of the
paragraph “This includes completion of: (1) 2707 cask monitoring system
installation; and (2) 603-B ventilation upgrades and remove the old ventilation duct
and filters.”

Section C.3.1.1 Facility Demolition, add the following sentence at the end of the
paragraph “The contractor shall also demolish AMWTP facilities WMF-628 and
WMF-711.”

Section C.3.5 Waste Management and Disposal, last paragraph is revised as follows:
During the course of operations at the AMWTP, the ICP contractor may receive
waste that does not meet the acceptance criteria specified in the AMWTP contract.
The ICP contractor shall receive, store, characterize, treat as necessary, package, and
dispose of this waste and any resulting secondary waste. Waste types include, but are
not limited to, RH TRU waste; “suspect” RH TRU waste (waste managed as CH
TRU, but containing lead shielding inside its storage container to limit the surface
dose rate to less than 200 mrem/hr); and RH waste managed as RH TRU waste. The
ICP contractor will perform this scope of work on a full cost recovery basis
negotiated with the AMWTP contractor. Suspect RH TRU determined to be CH
TRU will be returned to the AMWTP contractor to complete the requisite disposal
actions.

Section C.3.5.1 Remote-Handled TRU Waste, delete RH-TRU waste stored in
locations: WMF-628 and WMF-636 in their entirety.

Section C.3.5.2 “Suspect” Remote-Handled TRU Waste, delete paragraph in its
entirety.

Section C.3.5.3 Remote-Handled Waste Managed as Remote-Handled TRU Waste,
delete paragraph in its entirety.

Section C.3.5.5 Other Waste Rejected by the AMWTP, delete paragraph in its
entirety.

Section C.4.1.1 Facility Demolition, first sentence, delete “19” and add “and”
between “C.9a” and “including.” The sentence should read as follows: “The
contractor shall demolish and remove the excess facilities listed and described in
Exhibit C.9a, and including all minor structures and equipment not needed to support
ongoing work.”

Section C.5.1 Facilities, first sentence, delete “23.”

Section C.5.4, Table C.6 EM Nuclear Materials at TRA, delete items J-GD, DU
Radiography (16.0 kg); PBF, DU Densitometer UO, Clad in Zr (0.271 kg); and PBF,
HEU Coated Fission Chamber (0.008 kg). Change quantity of Inactive Nuclear
Material S&S, LEU U0, Source, from 8.949 to 7.269.
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e Section C.6 Power Burst Facility (PBF), second paragraph, delete first bullet
“Disposition waste and demolish or remove, and close CERCLA storage unit at
ARA.”

e Section C.6.1 Facilities, first sentence, replace “CERCLA waste storage unit” with
“excess facility(s)” and delete “after dispositioning the waste.” The sentence now
reads “The contractor shall demolish and remove the excess facility(s) listed in
Exhibit C.11a.” '

e Section C.6.3 CERCLA Remediation, first sentence, delete “...and includes the
ARA.”

e Section C.6.4 Waste Management, delete paragraph in its entirety.

e Exhibit C.5a — Idaho Nuclear Technology and Engineering Center Facilities —
Demolition by 2012, add CPP-627 Remote Analytical Building; and delete CPP-759
Leaching Cesspool for MK Bldg, CPP-1753 Septic Tank VES-VM-101, and CPP-
1779 Percolation Ponds.

e Exhibit C.5¢ — Idaho Nuclear Technology and Engineering Center Facilities -
Operational, page 15 of 16, CPP-2701, under Facility Usage/Capabilities, change to
read “The ICDF area consists of two CERCLA disposal cells, totaling approximately
550,000 cu. yd. (second cell not constructed), two evaporation ponds, operations and
an operations office.” Add facilities TB-1 Carpenter Shop and TB-3 East
Guardhouse.

e Exhibit C.7 - INTEC EM-Owned Spent Nuclear Fuel Inventory, change item 7 from:
TRIGA (STD & FLIP), 280 fuel units, 0.0519 MTHM; to TRIGA - Non-Standard, 15
fuel units, and delete MTHM amount.

e Exhibit C.8 — Radioactive Waste Management Complex Operational Facility List,
delete facilities WMF-628 and WMF-711. The contractor shall demolish the
facilities in accordance with C.3.1.1.

o Exhibit C.9a - Test Area North Facilities — Demolish, delete facility TAN-1601
Storage Bldg; add facilities TAN-603 Steam Plant; TAN-608 Water Filtration
Building; TAN-649 Water Filtration Building; TAN-726 Hot Liquid Waste Storage
Tank/Vault; TAN-727 Sheltered Stairway; and TAN-766 Diesel Fuel Tank, DF-T-14.

e Exhibit C.10a — TRA Facilities — Demolish, delete facility TRA-655 ETR Air Intake
Building; add facilities TRA-651 Maintenance/Storage Shed; TRA-663 ETR Superior
Diesel Building; and TRA-779 Decontamination Pad.

o Exhibit C.11a — PBF Reactor — Demolition, delete facility ARA CERCLA waste
storage shed and add facility PBF-706 Evaporation Tank.

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification
agreed to herein as a complete equitable adjustment settled in accordance with contract provision
B.10, Site Investigations and Conditions Affecting the Work (Changes to Target Cost and Target
Fee), the Contractor hereby releases the Government from any and all liability under this
contract for further equitable adjustments attributable to such facts or circumstances giving rise
to the proposal for adjustment.



